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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment # 2 - Agenda for the Meeting; Attachment #3 - Attendance List;
Attachment #4 - Commitments/Agreements Status List.

This was the second Unit Managers Meeting conducted for the 200-BP-1 Operable
Unit. The meeting was conducted in accordance with provisions of the Hanford
Federal Facility Agreement. Minutes are consistent with requirements of
the Agreement. Any questions concerning these minutes or the meeting should
be addressed to one of the above Operable Unit Managers as appropriate.




Attachment #1
Meeting Summary and Summary of Commitments and Agreements
200-BP-1 Operable Unit Managers Meeting
July 14, 1989, Rm G-53, Federal Building
Meeting Summary

1. The action item 1ist resulting from the June 13, 1989 meeting was
discussed.

2. Status of non-intrusive RI tasks performed to date was presented by Rich
Carlson and Wayne Johnson of WHC.

3. The following issues were discussed:
0 Schedule status
0 Surface contamination survey - preliminary results to date and plan
for further work
0 Seismic refraction survey - status of pre-testing of seismic sources
and potential problem areas

0 Suitability of existing wells for use as groundwater monitoring
wells - preliminary analysis of data on existing wells ’

0 Ground penetrating radar progress

o Dose assessment work in preparation for intrusive activities

0 Status of the 222S Laboratory

o Status of the topographic survey

4. Discussion was held on unresolved comments associated with the Work Plan.

5. Discussion was held regarding the need for additional training required
beyond the normal OSHA requirements before site visits can be conducted.

6. A new form "Agreement Activity Notification" has been developed by WHC.
This form will be updated biweekly and transmitted (hand carried or
electronically transferred) to EPA/Ecology to keep the agencies apprised of
upcoming work efforts. Additionally the form will serve to fulfill the 5-
day notification requirement of the Tri-Party Agreement. This form will be
used for all operable units.

7. Ms. Margo Anthony, DOE-RL, has been assigned responsibility as the new
Unit Manager for the 200-BP-1 Operable Unit.

Summary of Commitments and Aqreements

1. Details on the models to be used in the risk assessment, in the form of
user manuals for PORFLO3, VAMZD and GEN2, were requested by EPA.

Action # 2BP1.12: MWHC (Wayne Johnson) will check on the availability of
the subject user manuals. I1f they are non-proprietary
he will transmit them directly to EPA, Ecology, USGS and
PRC by July 21, 1989.



2. The Statement of Work and Procedures for the upcoming topographic survey
are needed by DOE prior to initiation of that work.

Action # 2BP1.13:

WHC (Rich Carlson) will provide the Kaiser procedures
and the SOW to DOE (K.M. Thompson) by July 19, 1989,
Notification will be provided to DOE two days before the
start of work, currently scheduled for July 31.

3. EPA/Ecology need to know the specifics of clearance procedures, training
requirements and schedules for participation in RI activities.

Action # 2BP1.14:

Action # 2BP1.15:

Action # 2BP1.16:

WHC (Vern Hall) will provide the training requirements
associated with differing levels of activities both
radiological and non-radiological. These data to be
provided at the August UM meeting.

By the August UM meeting, EPA/Ecology (Paul Day, Chuck
Cline) will provide a 1ist of those persons who will
have on-site assignments and require site-specific
training.

DOE (Margo Anthony) will identify the DOE procedures and
protocols for obtaining clearances, access with photo
equipment and removal of samples from the site.

4. EPA questioned whether the data being generated through the ongoing site-
wide vadose zone work will permit site-specific risk assessment calculations
to be made without extensive additional field and laboratory analyses.

Action # 2BP1.17:

DOE (Mike Thompson) will pursue this issue and provide
input at the August UM meeting.

Agreement: WHC will flag, in future reports, data derived from wells
that do not meet acceptance criteria. These acceptance
criteria are currently under development by WHC. Data will
be flagged within the Hanford Environmental Information System
(HEIS) data base so that all potential users are aware of
data use Timitations.



Attachment #2
200-BP-1 OPERABLE UNIT MANAGERS MEETING AGENDA
JULY 14, 1989
Introduction
Action Item Status (See 6/13/89 Unit Managers’ Meeting Minutes)
Work Progress

Work Plan

RI Activities

Ground Penetrating Radar

Surface Radiation Survey

Dose Assessment

Seismic Refraction Survey

"Hot" Sample Analyses to CLP Protocol (onsite)
Topographic Survey

Schedule

QOO0 O00QO0OO0

Issues

0 Surface Contamination
0 Seismic Refraction Survey

Clarification of dispositions to EPA/Ecology technical review comments
of May 24, 1989,

Summary of Agreements and Commitments




Attachment #3
Attendance List

200-BP-1 UNIT MANAGERS MEETING

July 14, 1989

NAME ORGANIZATION 200-BP-1 PHONE
RESPONSIBILITY

Paul Day EPA Unit Mgr 509-376-6623

Mike Thompson DOE-RL Unit Mgr 509-376-6421

Margo Anthony DOE-RL Unit Mgr (new) 509-376-8375

Emily Pimentel

Chuck Cline
Ward Staubitz

Vernon Hall

Jerry Chiaramonte
Wayne Johnson
Rich Carlson

Doug Dunster
Douglas Morell
David Myers

James Consort

PRC Env. Mgt. Inc.

WDOE
USGS
WHC

SWEC/IT
WHC

WHC
Golder
Golder
SWEC/IT
WHC

Tech. oversight
for EPA

Geohydrology
Hydrology

Contractor
Representative

GSSC for DOE-RL
Envir. Engineering
RI Coordinator
Work pian author
Work plan author
GSSC for DOE-RL

Envir. Eng.

415-543-4880

206-438-7556
206-593-6510
509-376-0286

509-376-0969
509-376-1721
509-376-9027
206-883-0777
206-883-0777
509-376-0969
509-376-0765



Commitments/Agreements Status List
200-BP-1 QOperable Unit
July 14, 1989

Attachment #4

Item No. Action Status
2BP1.1 1. EPA will provide DOE with a short 1list Closed
of key wells.
2. DOE/WHC will perform a preliminary Closed, to be
evaluation of those key wells within about discussed during
two to four weeks following receipt of the this UMM
list.
3. Following a time period for EPA/Ecology Closed
to review the evaluation, a meeting will
be held to discuss the evaluation with
DOE/WHC.
4. A statement will be made in the work Closed ’
plan that if the existing wells are not
adequate, additional new wells will be
added in Phase 1.
5. DOE/WHC will proceed with preliminary Cpen, evaluation
evaluation of all existing monitoring continuing
wells. A meeting will be held on or about
November 13 to discuss this evaluation with
EPA/Ecology.
2BP1.2 EPA/Ecology will be provided with an interim Open, woyk continuing
report on the evaluation of all existing
site monitoring wells.
2BP1.3 DOE/WHC will 1look into the possibility of Open, possibility
an integrated approach to site-wide is being addressed,
geophysical work. will be covered in
more detail at
August UM meeting
2BP1.4 Progress in bringing the 222-S capability Open, ongoing and

on-1ine will be monitored by DOE/WHC in
future UM meetings to anticipate potential
problems and discuss contingencies.

on schedule



At

2BP1.5

2BP1.6

2BP1.7

28P1.8

2BP1.9

2BP1.10

2BP1.11

Note:

The schedule is to be modified by WHC to
show completion of the risk assessment
after three gquarterly sample analyses are
received from the Stage 2 wells. An
additional decision point will be included
to evaluate the monitoring data in about
July, 1991.

Modify the schedule to include a 45 day
review period for the Phase 1 RI Final
Report by EPA/Ecology.

Review the work plan wording to ensure

that the discussion of expedited response
action and baseline risk assessment are
clearly delineated and that the role played
by institutional control is adequately
identified.

WHC will write the additional rationale,
as discussed in the meeting, into the work
plan, on how the leach test data will be
incorporated in the overall program.

Identify the models to be used so that
data needs can be ascertained.

The work plan will be revised by WHC to
show E-33-33 moved 150 feet to the west
instead of 300 feet.

EPA/Ecology will provide a 1ist of comments
which need further discussion.

these are contained in Attachment #1.

Closed, schedule
shortened by 3 mo.

Closed

Closed, confirmed
by telecon, 7/6/89,
Thompson (RL),
Myers (IT), Day
(EPA), Pimentel
(PRC), Staubitz
(USGS), Cline
(Ecology), Johnson,
Hali, Consort,
Carlson (WHC),
Morrell (GAI)

Closed, included in
Work Plan revision

Closed, models to
be used are VAMZ,
PORFLO3 and GEN2

Closed

Closed

List does not contain actions developed during July 14, 1989 meeting,
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